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PURPOSE 
 

 This real estate plan (REP) identifies and describes the lands, easements, rights-of-way, 
relocations and disposal areas (LERRD) required for the construction, operation and 
maintenance of the flood damage reduction improvements proposed for Wharton, Texas, 
including those required for mitigation of adverse impacts to fish and wildlife habitats, relocations 
of utilities and facilities, and disposal of excess excavated material.  It also includes an estimate 
of LERRD value, costs for relocations of persons and businesses, together with the estimated 
administrative and incidental costs attributable to providing project LERRD.  Finally it outlines the 
proposed acquisition process with roles, responsibilities and schedules for the acquisition, the 
types of ownerships, and the non-Federal sponsor’s ability to acquire LERRD that is required to 
support project implementation.  The non-Federal sponsor is the City of Wharton, Texas.  
 
 Studies on the lower Colorado River were authorized in a resolution by the Committee on 
Commerce, United States Senate, adopted August 4, 1936, the River and Harbor Act, approved 
August 26, 1937, and the River and Harbor Act, approved March 2, 1945.  No prior REP’s have 
been prepared for this project.  This REP supports the Interim Feasibility Report. 

 

DESCRIPTION OF LANDS, EASEMENTS AND RIGHTS OF WAY (LERRD) 
 
 Wharton is a small town on the Gulf Coastal plains of Texas with a population of about 
11,000.  The local area is characterized by flat topography and agricultural land use.  While the 
setting is rural, the town is only 55 miles from Houston, the largest city in the state.  Much of the 
town is located in the floodplain of the Colorado River, Caney Creek, Baughman Slough and 
associated watercourses.  Proposed project features are divided into two main segments being 
flood damage reduction improvements along the Colorado River on the south side of the city and 
along Baughman Slough on the north side.  Work on the Colorado River would include levees 
with associated sump areas.  The Baughman Slough segment includes levees and sumps with 
channel improvements.  The sumps will serve the dual purpose of storm water storage and fish 
and wildlife mitigation, therefore the sumps are proposed to be acquired in fee.  Total fee 
requirement is approximately 161.72 acres.  The channel improvement areas and levees will be 
permanent easements.  Total permanent easement requirement is approximately 50.61 acres.  
Approximately 40 acres of temporary easements will be required for construction and staging.  A 
disposal site will be required for excess excavated material and this will be a temporary easement 
over about 171 acres out of one ownership. 
 
 The project LERRD will affect about 111 ownerships.  These are listed in Tables E-3 and 
E-4 and are depicted on the maps at Figures E-1 through E-19.  Some of the properties are large 
acreage tracts being used for agricultural purposes, mostly pasture or hay production.  No row 
crops were being grown within the project LERRD at the time of this report.  All of the project 
LERRD is within the 100-year floodplain.  As such, many of the ownerships, especially those 
along the Colorado River are vacant, floodplain, open space properties.  Some land is used for 
city park purposes.  One large parcel is owned by the school district and is used for recreation 
and athletics, but has no improvements affected by the project.  A few of the affected ownerships 
have residential improvements despite location in the floodplain.  Residential development along 
the Colorado River segment is mostly older homes in the 700 – 1,500 square foot size range with 
mobile homes located in some neighborhoods.  Six residences will be displaced by the project.  
These are lower value properties including 2 modular homes, 2 mobile homes and 2 site-built 
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houses.  One small service business will also be displaced.  Land use along the Baughman 
Slough segment is more rural in nature including agricultural tracts and acreage home sites.  The 
homes along this segment tend to be larger and newer.  The following table quantifies the 
LERRD requirements. 

 
 

 
TABLE E-1 

LANDS, EASEMENTS AND RIGHTS OF WAY REQUIRED 
FOR 

WHARTON 
FLOOD DAMAGE REDUCTION PROJECT 

 

ESTATE ACRES TRACTS 

 
   PROJECT FEATURE: Flood Damage Reduction – Levee  

Fee 161.72 59 
Permanent Easement 50.61 81 

Total Permanent Requirement 212.33 140 
Temporary Easement 211.00 82 

Grand Total 423.33 222 
   

 

PROJECT IMPACTS OUTSIDE THE PROJECT AREA 
 

The project is expected to cause a small increase in water surface elevations 
downstream.  According to a legal opinion by Fort Worth District Office of Counsel this impact 
does not rise to the level of a taking, therefore no LERRD additional LERRD will be required.  

 

ESTATES 
 

 There are no non-standard estates proposed.  The following estates will be utilized: 
 

FEE SIMPLE 
 

 The fee simple title to (the land described in Schedule A) (Tracts Nos.____, ____ and 
____), subject, however, to existing easements for public roads highways, public utilities, 
railroads and pipelines. 
 

FLOOD PROTECTION LEVEE EASEMENT 
 

 A perpetual and assignable right and easement in (the land described in Schedule A) 
(Tracts Nos.____, ____ and ____ ) to construct, maintain, repair, operate, patrol and replace a 
flood protection levee, including all appurtenances thereto; reserving, however, to the owners, 
their heirs and assigns, all such rights and privileges in the land as may be used without 
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interfering with or abridging the rights and easement hereby acquired; subject, however, to 
existing easements for public roads and highways, public utilities, railroads and pipelines. 

 

CHANNEL IMPROVEMENT EASEMENT 
 
 A perpetual and assignable right and easement to construct, operate, and maintain 
channel improvement works on, over and across (the land described in Schedule A) (Tracts 
Nos.____, ____ and ____ ) for the purposes as authorized by the Act of Congress approved 
_____________, including the right to clear, cut, fell, remove 
and dispose of any and all timber, trees, underbrush, buildings, improvements and/or other 
obstructions there from; to excavate: dredge, cut away, and remove any or all of said land and to 
place thereon dredge or spoil material; and for such other purposes as may be required in 
connection with said work of improvement; reserving, however, to the owners, their heirs and 
assigns, all such rights and privileges as may be used without interfering with or abridging the 
rights and easement hereby acquired; subject, however, to existing easements for public roads 
and highways, public utilities, railroads and pipelines. 
 

TEMPORARY WORK AREA EASEMENT 
 
 A temporary easement and right-of-way in, on, over and across (the land described in 
Schedule A) (Tracts Nos. ____, ____ and ____), for a period not to exceed 
_______________________, beginning with date possession of the land is granted to the _______ 
(non-Federal Sponsor) for use by the _____________ (non-Federal Sponsor), its representatives, 
agents, and contractors as a (borrow area) (work area), including the right to (borrow and/or deposit 
fill, spoil and waste material thereon) (move, store and remove equipment and supplies) and erect 
and remove temporary  structures on the land and to perform any other work necessary and 
incident to the construction of the Wharton Flood Damage Reduction Project, together with the right 
to trim, cut, fell and remove there from all trees, underbrush, obstructions, and any other vegetation, 
structures, or obstacles within the limits of the right-of-way; reserving, however, to the landowners, 
their heirs and assigns, all such rights and privileges as may be used without interfering with or 
abridging the rights and easement hereby acquired; subject, however, to existing easements for 
public roads and highways, public utilities, railroads and pipelines. 
  

DISCUSSION OF EXECUTIVE ORDER 
 

On June 23, 2006, the President issued an Executive Order (EO) titled: Protecting the 
Property Rights of the American People.  The EO is aimed at restricting use of eminent domain 
for “advancing the economic interests of private parties”, is specific to actions of the Federal 
Government, and allows takings for pubic use with just compensation for purposes benefiting the 
general public.  But, it is noted that while many specific purposes are exempted from the 
restrictions of the EO, flood damage reduction is not.  The applicability of the EO to cost-shared 
projects wherein LERRD is acquired by the non-Federal Sponsor with non-Federal funds is also 
not clear.  Condemnation actions for purposes of clearing title are allowed under the order.  The 
EO states that the Department of Justice is to issue further guidance, but such has not yet been 
forthcoming.  This REP is written under the premise that the non-Federal Sponsor may exercise 
eminent domain for the flood damage reduction purposes of this project due to failure to reach a 
reasonable agreement on a negotiated purchase under the normal, long-standing procedures 
established by the Department of the Army and other Federal agencies.  
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EXISTING FEDERAL INTERESTS 
 

 There is no Federally-owned land included within the LERRD required for the project and 
there is no existing Federal flood control project involved.  There is no navigation servitude within 
the project LERRD.  While the Colorado River is considered navigable, all project LERRD is 
located above the ordinary high water mark. 

 

BASELINE COST ESTIMATE FOR REAL ESTATE 
 

 Property values included in the cost estimate are based on a Gross Appraisals prepared 
by the Fort Worth District, Real Estate Division, Realty Services Branch, dated July 16, 2006.  
The reports was reviewed and approved by a Fort Worth District Review Appraiser.   All land 
values were predicated on the assumption that the lands are free of hazardous, toxic or 
radiological wastes.  Contingencies have been added to the cost estimate as follows: 

    
01.23.03.01.  Real Estate Planning Documents, 10%, based on reasonable certainty of 

these start-up costs. 
 
01.23.03.02.  Real Estate Acquisition Documents, 10%, based on experience from past 

projects. 
 
01.23.03.03.  Real Estate Condemnation Documents, 25%, based on the uncertainties 

regarding the number of condemnation cases. 
  
01.23.03.05.  Real Estate Appraisal Documents, 15%, based on the potential need for 

multiple appraisals on some tracts. 
 
01.23.03.06.  Real Estate PL 91-646 Asst. Documents, 10%, based on reasonable 

certainty of the costs associated with processing relocation benefits. 
 
01.23.03.15.  Real Estate Payment Documents The appraiser utilized a 20% 

contingency, which is included in the cost estimate.  No additional contingency was applied to 
land payments.  A 20% contingency was applied to PL 91-646 payments based on the possibility 
of unforeseen relocation costs, additional moving expenses, or housing of last resort cases.  

 
01.23.03.17.  Real Estate LERRD Crediting Documents, 20%, based on potential 

requirement for substantial coordination with the sponsor on crediting. 
 
Costs are presented in Table E-2.  Estimates are presented in the standard Code of 

Accounts from the MCACES Models Database, October 1994. 
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TABLE E-2 
REAL ESTATE COST ESTIMATE FOR PROJECT IMPLEMENTATION 

FOR 
WHARTON  

FLOOD DAMAGE REDUCTION PROJECT 
 

    
    
ACCOUNT DESCRIPTION ESTIMATE CONTINGENCIES 
    
01 Lands & Damages   

01.23 Construction Contract Documents   

01.23.03 Real Estate Analysis Documents   

01.23.03.01 Real Estate Planning Documents   
    Planning by Non Federal Sponsor $35,000 $3,500 

01.23.03.02 Real Estate Acquisition Documents   

    Acquisitions by Sponsor $888,000 $88,800 

    Review of Sponsor $55,500 $5,550 

01.23.03.03 Real Estate Condemnation Documents   

    Condemnations by Sponsor $320,000 $80,000 

    Review of Sponsor $8,000 $2,000 

01.23.03.05 Real Estate Appraisal Documents   

    Appraisals by Sponsor $277,500 $69,375 

    Review of Sponsor $22,200 $5,550 

01.23.03.06 Real Estate PL 91-646 Asst. Documents   

    PL 91-646 Asst. by Sponsor $10,500 $1,050 

    Review of Sponsor $1,200 $120 

01.23.03.15 Real Estate Payment Documents   

    Payments by Sponsor (Land & Damages) $2,015,491 
included in 

estimate 

    Payments by Sponsor (PL 91-646) $157,500 $31,500 

    Review of Sponsor $11,100 $2,220 

01.23.03.17 Real Estate LERRD Credit Documents $20,000 $4,000 

 Total Admin & Payments $3,821,991  

 Total Contingencies  $293,665 

 GRAND TOTAL $4,115,656  
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RELOCATON ASSISTANCE UNDER THE UNIFORM ACT 
 

 All displaced owners and tenants will be assisted by the non-Federal sponsor and 
relocated in accordance with the Uniform Relocation Assistance and Real Property Acquisition 
Policies Act, as amended (the Uniform Act).  Based on a field investigation of the project 
alignment, a review of aerial photography, and the overlay of project features, a total of seven 
displacements will be caused by the project.  These involve 6 residential displacements and 1 
business.  The business is known as Allen’s Trim Shop which is a small service enterprise 
located on a side street in a mostly residential neighborhood.  The residences include 2 modular 
homes, 2 mobile homes and 2 site-built houses.  For the purposes of this plan the properties are 
assumed to be owner-occupied and costs have been estimated accordingly.  Because of the 
small number and based on observation of the local real estate market, adequate replacement 
properties are deemed to be available.  Housing of last resort cases are not anticipated, although 
when dealing with basic housing, there can be instances where costs for replacement dwellings 
exceed the statutory limits due to the requirement that they be decent, safe and sanitary.  Risks 
of such occurrences should be offset by the likelihood that some of the properties are either 
vacant or tenant occupied.   

 

MINERALS AND TIMBER 
 

 There is little to no mineral exploration or extraction activity in the area.  Because of the 
limited potential for production in the area, the value of the mineral estate is considered nominal 
and is included in the value of the land.  Third party minerals will also be acquired to the extent 
that owners can be identified and located.  Where owners cannot be readily identified or located, 
the non-Federal sponsor, in coordination with the Fort Worth District will fully assess the risks and 
costs and either obtain the mineral rights through eminent domain or waive the requirement.  
Approval of this REP will constitute a delegation to the Chief, Real Estate Division, Fort Worth 
District to approve such waivers based on adequate justification from the sponsor. 

 
The project is not located in an area of significant timber production and there is not 

considered to be any merchantable timber within the project LERRD. 
 

NON-FEDERAL SPONSOR’S CAPABILITY 
 

 The city of Wharton is considered to be capable of accomplishing the required real estate 
tasks associated with this project.  A capability assessment checklist has been drafted and is 
included at the end of this REP.  The city has been advised of the Uniform Act requirements and 
the requirements for documenting expenses for credit purposes.  It is not anticipated that the 
Corps of Engineers will be requested to perform any LERRD acquisition unless eminent domain 
involving an entity such as a railroad company proves necessary. 

 

ZONING 
 

 No zoning ordinances are proposed in lieu of, or to facilitate, acquisition in connection 
with the project. 
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REAL ESTATE MILESTONE SCHEDULE 
 

 The project will be sequenced and to the extent these various segments are 
accomplished through separate contracts, the real estate acquisition can be sequenced, as well.  
As the project schedule and contracting strategy is more fully developed the acquisition schedule 
will likewise be formulated in coordination with the sponsor.  The following phasing is proposed 
wherein the Baughman Slough segment would be constructed as Phase 1 under the first 
construction contract and the Colorado River segment would be constructed as Phase 2 under a 
separate contract.  This schedule assumes execution of the Project Cooperation Agreement 
(PCA) by October 1, 2007. 
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TABLE E-3 
REAL ESTATE MILESTONE SCHEDULE 

FOR 
WHARTON  

FLOOD DAMAGE REDUCTION PROJECT 
 
ACTIVITY  

 
COE 
INITIATE 

 
COE 
COMPLETE 

 
LS  
INITIATE 

 
LS 
COMPLETE 

 
Transmittal of ROW drawings to LS with 
instruction to acquire LERRD – Phase 1 

 
 
 -- 

 
 
1 Oct 2007 

 
 
 -- 

 
 
 -- 

 
Conduct landowner meeting 

 
 -- 

 
 -- 

 
 -- 

 
15 Nov 2007 

 
Prepare mapping and legal descriptions – 
Phase 1 

 
 -- 

 
 -- 

 
1 Oct 2007 

 
31 Dec 2007 

 
Review mapping and legal descriptions – 
Phase 1 

 
1 Jan 2008 

 
15 Jan 2008 

 
 -- 

 
 -- 

 
Obtain title evidence – Phase 1 

 
 -- 

 
 -- 

 
15 Jan 2008 

 
15 Mar 2008 

 
Obtain tract appraisals – Phase 1 

 
 -- 

 
 -- 

 
15 Jan 2008 

 
30 Mar 2008 

 
Review tract appraisals – Phase 1 

 
1 Apr 2008 

 
15 Apr 2008 

 
 -- 

 
 -- 

 
Conduct negotiations – Phase 1 

 
 -- 

 
 -- 

 
15 Apr 2008 

 
30 Jun 2008 

 
Perform closings – Phase 1 

 
 -- 

 
 -- 

 
1 May 2008 

 
30 Aug 2008 

 
Perform condemnations – Phase 1 

 
 -- 

 
 -- 

 
1 Jun 2008 

 
15 Oct 2008 

 
Certify availability of LERRD – Phase 1 

 
18 Oct 2008 

 
20 Oct 2008 

 
15 Oct 2008 

 
17 Oct 2008 

 
Transmittal of ROW drawings to LS with 
instruction to acquire LERRD – Phase 2 

 
 

 
1 Jan 2008   

Prepare mapping  legal descriptions – Ph 2   1 Jan 2008 30 Apr 2008 

Review mapping legal descriptions – Ph 2  
1 May 2008 15 May 2008   

 
Obtain title evidence – Phase 2    

15 May 2008 
 
15 Aug 2008 

 
Obtain tract appraisals – Phase 2    

15 May 2008 
 
15 Oct 2008 

 
Review tract appraisals – Phase 2 

 
15 Oct 2008 

 
30 Nov 2008   

 
Conduct negotiations – Phase 2    

1 Dec 2008 
 
30 Mar 2009 

 
Perform closings – Phase 2    

1 Jan 2009 
 
30 Apr 2009 

 
Perform condemnations – Phase 2    

1 Feb 2009 
 
30 Jul 2009 

 
Certify availability of LERRD – Phase 2 

 
21 Aug 2009 

 
24 Aug 2009 

 
15 Aug 2009 

 
20 Aug 2009 

 
Complete PL 91-646 benefit assistance 

 
 -- 

 
 -- 

 
15 Apr 2008 

 
1 Feb 2011 

 
Review PL 91-646 payments 

 
1 Feb 2011 

 
30 Feb 2011 -- -- 

 
Prepare and submit credit requests 

 
 -- 

 
 -- 

 
1 Aug 2009 

 
30 Aug 2009 

 
Review credit requests 

 
1 Sep 2009 

 
30 Sep 2009 

 
 -- 

 
 -- 

 
Approve or deny credit requests 

 
1 Oct 2009 

 
1 Oct 2009 

 
 -- 

 
 -- 

 
Establish value of LERRD credit in 
accounting records 

 
1 Oct 2009 

 
15 Oct 2009 

 
 -- 

 
 -- 
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UTILITY AND FACILITY RELOCATIONS 
 

Relocations of some public utilities and facilities will be required.  These are discussed in 
Appendix G – Engineering and costs are shown in the MCACES estimate. The relocations 
include construction of new bridges with larger hydraulic openings on two public roads over 
Baughman Slough.  Some roads will also have to be ramped over the levee.  Known 
modifications to utilities include sleeving of city-owned waterlines and sanitary sewer lines at 
points intersecting the Colorado River levees.  It is anticipated at this time that all of the road and 
utility work will be accomplished within the facilities existing right of way or on lands otherwise 
required for the project.  A Preliminary Attorney’s Opinion has been prepared by Fort Worth 
District Office of Counsel.  This opinion states that the relocation of the stated items will be the 
responsibility of the non-Federal Sponsor.  Any conclusion or categorization contained in this 
report that an item is a utility or facility relocation to be performed by the non-federal sponsor as 
part of its LERRD responsibilities is preliminary only.  The Government will make a final 
determination of the relocations necessary for the construction, operation, or maintenance of the 
project after further analysis and completion and approval of the Final Attorney’s Opinions of 
Compensability for each of the impacted utilities and facilities.  
 

HAZARDOUS, TOXIC AND RADIOLOGICAL WASTE (HTRW) 

 
 A Phase 1 investigation has been completed and the findings are included elsewhere in 
this feasibility report.  The LERRD costs have been developed under the assumption that the 
property is free on environmental hazards.  

 

PROPERTY OWNER ATTITUDES 
 

 Owner attitudes are considered typical.  While there is a recognized need for flood 
control, those whose property is affected by the acquisition will often have negative opinions.  
There is no known organized opposition among property owners.   

 

OTHER REAL ESTATE ISSUES 
 

 None
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ASSESSMENT OF NON-FEDERAL SPONSOR’S 
REAL ESTATE ACQUISITION CAPABILITY 
WHARTON FLOOD DAMAGE REDUCTION PROJECT 
 
 
NON-FEDERAL SPONSOR:  CITY OF WHARTON, TEXAS  
 
  
I. Legal Authority: 
 
a. Does the sponsor have legal authority to acquire and hold title to real property for project 

purposes?  Yes 
 
b. Does the sponsor have the power of eminent domain for this project? 
Yes 
 
c. Does the sponsor have “quick-take” authority for this project?  There is no “quick-take” 

authority under Texas law, however, possession of property can be obtained without undue 
delay.  

 
d. Are any of the lands/interests in land required for the project located outside the sponsor’s 

political boundary?   Yes, however the city has authority to acquire and hold title outside its city 
limits. 

 
e. Are any of the lands/interests in land required for the project owned by an entity whose 

property the sponsor cannot condemn?   Uncertain.  Current title to the railroad right of way has 
not been researched beyond the public Appraisal District records.  Some lines have been 
abandoned.  If railroad companies still hold title it is likely the city would not be able to condemn 
these lands.  The project features do not impact any rail or otherwise impede or alter the viability 
of the right of way, therefore, eminent domain is not considered likely.  In the event it is required 
USACE could perform the work. 

 
II. Human Resource Requirements: 
  
a. Will the sponsor’s in-house staff require training to become familiar with the real estate 

requirements of Federal projects including the Uniform Act?  Yes 
 
b. If the answer to II.a. is “yes,” has a reasonable plan been developed to provide such 

training?   Yes.  The city will obtain the necessary consulting services. 
 
c. Does the sponsor’s in-house staff have sufficient real estate acquisition experience to meet 

its responsibilities for the project?   City staff has some experience and this can be supplemented 
through the use of qualified consultants. 

 
d. Is the sponsor’s projected in-house staffing level sufficient considering its other work load, 

if any, and the project schedule?   Qualified consultants will be utilized as required. 
 
e. Can the sponsor obtain contractor support, if required in a timely fashion?   Yes 
 
f. Will the sponsor likely request USACE assistance in acquiring real estate?   This would 

only be expected under the circumstances described in I.e. above. 
 
III. Other Project Variables: 
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a. Will the sponsor’s staff be located within reasonable proximity to the project site?  Yes 
 
b. Has the sponsor approved the project/real estate schedule/milestones?   Yes 
 
IV. Overall Assessment: 
 
a. Has the sponsor performed satisfactorily on other USACE projects?  The city of Wharton 

has not previously participated in a USACE project requiring acquisition of LERRD. 
 
b. With regard to this project, the sponsor is anticipated to be: Capable  
 
V. Coordination: 
 
a. Has this assessment been coordinated with the sponsor?   Pending 
 
b. Does the sponsor concur with this assessment?  Pending 
 
Prepared by: 
 
 
 
 
Blake Bryant 
Realty Specialist, CESWF-RE-A 
 
 
Reviewed and approved by: 
 
 
 
 
Hyla J. Head 
Chief, Real Estate Division, CESWF-RE 
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Table E-4 - Ownership List - Baughman Slough Segment    
        

  Parent Tract Fee Permanent Acres Impv 
  Land Size  Impv Simple Easement in to be 

Property ID Location (Acres) Size (SF) (Acs) (Acs) Remainder Acquired 
   

R26931 409 Moers Ln 92.2200 6.5998 85.6202  
R26940 0000 Moers Ln 6.1000 0.4203 5.6797  
R26941 0000 Moers Ln 1.3520 0.6232 0.7288  
R26942 424 Moers Ln 1.0000 no land area  
R26951 3920 Lee Ln 16.5420 1.8586 14.6834  
R26953 0000 Lee Ln 4.5530 0.4548 4.0982  
R26954 314 Moers Ln 5.2050 0.4223 4.7827 Shed 
R26956 3822 Lee Ln 6.0000 0.9563 5.0437  
R26957 0000 Junior College Blvd 13.0200 1.7696 11.2504  
R27013 307 Moers Ln 3.8300 1.6987 2.1313  
R60210 3802 CR 135 2.9210 0.5954 2.3256  
Wharton Co  0.2705  
Wharton Co  included in adjoining tract  
R32021  7.4300 included in adjoining tract  
R32053 0000 Hwy 59 4.5000 0.2157 4.2843  
St of TX  0.0000 included in adjoining tract  
R51081 3615 N RICHMOND RD 9.0500 Area included w/ 55173  
R55172 0000 Hwy 59 11.1620 Included w/ 55173  
R55173 0000 Hwy 59 91.1380 928 34.5339 1.5160 55.0881 SFR 
R32139 3602 N Fulton 0.3400 0.115 0.2250  
R32141  0.3400 0.115 0.2250  
R32127 0000 N Fulton 240.0000 8.3868 10.9646 220.6487  

  42.9207 28.5957
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Table E-5 - Ownership List - Colorado River Segment     

  Parent Tract Fee Permanent Acres Impv 
  Land Size  Impv Simple Easement in to be 

Property ID Location (Acres) Size (SF) (Acs) (Acs) Rem'd Acquired 

   
R18678 0927 FM 1299 0.8500 0.2327 0.6173  
R18684 0000 FM 1299 20.2870 6.7557 13.5313  
R18685 0000 FM 1299 6.4220 1.7476 4.6744  
R20852 0700 S EAST AVE 0.1464 0.0262 0.1202  
R20853 0702 S EAST AVE 3.3500 0.1068 3.2432  
R26603 0000 BLACK 0.1988 0.0164 0.1824  
R26604 0000 BLACK 0.1987 0.0694 0.1293  
R26605 0000 BLACK 0.1987 0.1179 0.0808  
R26606 0000 BLACK 0.5742 0.3662 0.2080  
R26611 0000 BLACK 0.1987 0.0947 0.1040  
R26612 0000 BLACK 0.1987 0.1229 0.0758  

 0000 BLACK included in adjoining tract  
R18698 0211 W ELM 0.0000  no land area  
R18591 0501 S FORD 0.3329 0.0171 0.3158  
R18520 0000 W BURLESON 4.0951 1.4926 2.6025  
R18527 0000 W MILAM 0.1664 0.0340 0.1324  
R12846 0000 S SHEPPARD 2.8352  0.0197 2.8155  
R18556  1.8540  0.0138 1.8402  
R18588 0534 S FORD 7.3000  0.1541 7.1459  
R18589 0534 S FORD 19.4300  0.7409 18.6891  
R18696 0000 FM 1299 1.0000  0.0654 0.9346  
R19379 0000 S SHEPPARD 3.1043  0.0306 3.0737  
R20857 0000 S EAST AVE 0.4733  included in adjoining tract  
R20858 0000 COLLINS 0.3444  0.0094 0.3350  
R22826 0000 FM 1299 1.6529  0.1112 1.5417  
R23701 1823 CAMELLIA AVE 0.1220  0.0290 0.0930  
R23702 0000 CAMELLIA AVE 0.1141  0.0390 0.0751  
R23703 1819 CAMELLIA AVE 0.1233  0.0494 0.0739  
R23704 0000 CAMELLIA AVE 0.1325  0.0534 0.0791  
R23705 1715 CAMELLIA AVE 0.2964 1,064  0.1281 0.1683 MH 
R23706 1713 CAMELLIA AVE 0.1485  0.0528 0.0957 Shed 
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Table E-5 - Ownership List - Colorado River Segment, Pg 2     
        

  Parent Tract Fee Permanent Acres Impv 
  Land Size  Impv Simple Easement in to be 

Property ID Location (Acres) Size (SF) (Acs) (Acs) Rem'd Acquired 
R23707 1711 CAMELLIA AVE 0.1377  0.0521 0.0856  
R23708 1709 CAMELLIA AVE 0.1377  0.0525 0.0852  
R23711 1603 CAMELLIA AVE 0.3888  0.2319 0.1570  
R26602 0000 COLLINS 0.7420  included in adjoining tract  
R26755 0000 E ELM 9.0027  0.3127 8.6900  
R27591 0000 FM 102 821.0000  3.5887 817.4113  
R31258 0000 HWY 59 1.2240  included in adjoining tract  
R31272 0000 HWY 59 83.8800  included w/ R31258  
R53374 1709 CAMELLIA AVE 0.0000 720  no land area MH 
R59284 0000 S SHEPPARD 9.4170  0.3016 9.1154  
R59308 1106 CR 188 21.4100  1.5653 19.8447  
R60597 0000 FM 1299 0.0000  no land area  
R61083 0000 FM 102 26.9780  0.4651 26.5129  

 0000 FM 1299  included in adjoining tract  
   included in adjoining tract  
   included in adjoining tract  

R26610 0506 S EAST AVE 4.0602 1.0678 0.1042 2.8882  
R50449 0000 COLLINS 2.5650 0.6628 2.5219 ??  
R52351  1.7142 0.2773 0.1784 1.2586  
R53788 0527 BRIETLING LN 0.4156 0.0191 0.0366 0.3599  
R53789 0533 BRIETLING LN 0.5850 0.5404 0.0909 ??  
R29444 LOOP 183, BUS 59 45.7300  included in adjoining tract  
R18699 0000 W ELM 1.1980  0.1960 1.0020  
R18592 0317 S FORD 3.6400 3.1253 0.4009 0.1137  
R56768 0505 S FORD 0.0000   
R18528 0000 W BURLESON 4.0062 4.6200 0.1955 ??  
R23709 1615 CAMELLIA AVE 0.1377 979 0.0010 0.0516 0.0850 SFR 
R23710 1607 CAMELLIA AVE 0.2755 2,400 0.0597 0.1257 0.0902 Service Shop
R23712 1820 CAMELLIA AVE 0.6520 0.3184 0.1335 0.2001  
R31204 0000 W MILAM 70.0000 1,200 20.3085 1.5665 48.1250 Barn 

 N & S OUTLAR BLVD 0.3677 0.1328  
R15961 0000 WILKES 12.0000 2.1826 0.4892 9.3282  
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Table E-5 - Ownership List - Colorado River Segment, Pg 3     
        

  Parent Tract Fee Permanent Acres Impv 
  Land Size  Impv Simple Easement in to be 

Property ID Location (Acres) Size (SF) (Acs) (Acs) Rem'd Acquired 
R31243 0000 MLK BLVD 25.1300 9.7786 0.6728 14.6786  
R31245 0000 MLK BLVD 31.8800 27.6315 0.9713 3.2773  
R26685 0000 SUNSET 1.2803 0.1949 0.5557 0.5296  
R26687 0524 SUNSET 0.2688 0.1370 0.0298 0.1020  
R26691 0000 BELL 1.0530 0.2364 0.2439 0.5727  
R26693 0505 COLORADO 1.0824 0.2127 0.1730 0.6966  
R26694 0501 COLORADO 1.1385 0.2307 0.1890 0.7188  
R26697 0417 COLORADO 1.6736 0.3366 0.3390 0.9979  
R26698 0400 COLORADO 1.2462 0.0218 0.3079 0.9165  
R56956 0421 COLORADO 0.2949 0.3449 0.3111 ?? Barn 
R31271  477.0130 32.3478 4.1587 440.5066  
R15979 0000 MLK BLVD 5.7900 1.3456 4.4444  
R18352 0000 HARRIS 0.4740 0.2370  
R21308 0316 OUTLAR 0.9997 0.1200 0.8797  
R21315 0000 HARRIS 0.1065 0.1065  
R21316 0000 HARRIS 0.1135 0.0341  
R21328 0000 HARRIS 0.3849 0.1925  
R21331 0000 OUTLAR 0.5539 0.1385 0.4154  
R21333 0209 OUTLAR 0.1864 0.0373 0.1491  
R21334 0127 OUTLAR 0.9998 0.0200 0.9798  
R22109 0000 BAILEY 0.1180 0.0590 0.0590  
R22110 1703 BAILEY 0.1180 896 0.1180 Modular 
R22111 0000 BAILEY 0.0519 0.0519  
R22112 1705 BAILEY 0.1180 896 0.1180 Modular 

  included in adjoining tract  

 


